

Burning Tree Drive will be closed from 9pm to 4am starting October 11 through 13 to complete roadway stabilization work .



For questions regarding the detour or the project, please contact Angel Lafita with Pinellas County at (727) 464-8864 or [alafita@pinellascounty.org](mailto:alafita@pinellascounty.org)

# **Park St/ Starkey Rd Project**

## **Progress Report**

10/7/16

### **Southern Section (Park Street from Park Blvd to 84<sup>th</sup> Lane)**

Activities Scheduled to occur within the next 30-days:

- Stabilizer/base work to be completed
- Gravity wall to be completed.
- Underdrain installation
- Sidewalk and curbing construction to be completed.

## **Park St/ Starkey Rd Project**

### **Progress Report**

**8/26/16**

#### **Southern section (Park Street from Park Blvd to 84<sup>th</sup> Lane)**

- Base work has commenced for new roadway section between Park Blvd and 84<sup>th</sup> Lane. will continue over the next 30 days.
- Undrain work to be completed on southern section.
- Due to SLCC residents' concerns, a temporary asphalt cap has been installed at Burning Tree Drive and Park Street.
- All subsurface work has been completed for drainage and between Park Blvd and 84<sup>th</sup> Lane.
- County coordinating mast arm location with utility companies for Burning Tree intersection.

#### **Northern section (82<sup>nd</sup> Ave):**

- 42" storm line installed and lateral stormwater connections being coordinated.
- Continuing pond work at 82<sup>nd</sup> Ave .